INDEPENDENCE MALL WEST PHILAUELPHIA, PA 19105 U 8 A, TELEPHONE (215]) 582-3000
CABLE ADDRESS: ROHMHAAS TELEX B45-247 TWX 710-670-5335 TELECOPIER (215) 582-3377

REPLY TO:

ENGINEERING DIVISION

BOX 584

BRISTOL, PA 18007

(215)785-7000 FAX (215) 785-7458

Aprit 30, 1992

U.S. Environmental Protection Agency
Enforcement and Title il Section (3HW33)
841 Chestnut Building

Philadelphia, PA 19107

ATTN: Mr. William D. Steuteville {*)
On-Scene Coordinator

Gentlemen:
SUBJECT: Whitmoyer Laboratories Private Study Group

Myerstown Water System Extensions
File: Status Report

Attached is the BCM Status Report for week of March 27 - April 23, 1992. Please call

me for further review or comments.

T,

" (ed)

COMPANY

All three of the bell repair clamps have been removed and the replacement cut-in sleeves were installed
on April 29. All three locations have been tested, accepted by Great Valley Consultants, and backfilled.

PennDOT requires five days notice before final paving can start.

BCM is continuing with the on-going final project report which is now 96% complete. Per EPA, this final

report will be the updating of the Work Plan.

Project Coordinator

Attachment: * BCM Status Report

CC:




ORIGINAL

BCM (Red)

BCM STATUS REPQRT

MARCH 27 - APRIL 23, 1992
MYERSTOWN WATER SYSTEM EXTENSIONS
BCM PROJECT NO. 00-6207-09

1. King Street PepnDot Permit

PennDot comments and requirements in regard to final paving at King Street:
have been recefved and a copy has been sent to the Contractor.

2. Hater Filters and Bottled Water

By letter of April 14, 1992, EPA approved the discontinuance of bottled
water supply and water filter service to the residences in the Phase IV
area which are now receiving water from Myerstown Water Authority. By
letters of April 20, 1992, BCM notified Blue Mountain Spring Water Co. and
Cultigan-Funk KWater Quality Co. that bottled water supply and water filter
service may be discontinued as of April 27, 1992.

3. Phase IV HWater Main

At a regular meeting on April 9, 1992, Myerstown Hater Authority approved
the removal of bell clamps and the installation of cut-in sleeves at three
locations on King Street and Fairlane Avenue. By letter of April 10,
1992, the Authority advised the Study Group of their decistion.

4. Dedi ign D
Documents are being assembled for the dedication of the water matns in

Phases I, II, and III to Myerstown Water Authority, tentatively at their
meeting of May 14, 1992.
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plus one copy to forward to EPA)
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